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November 3, 1988 

EXPRESS MAIL-
RETURN RECEIPT REQUESTED 

Mr. Thomas Armstrong 
General Electric Company 
3135 Easton Turnpike - WIA 
Fairfield, CT 06431 

Re: SCP-Carlstadt Site, Administrative Orders Index No. 
II-CERCLA-50114 and II-CERCLA-60102 

Dear Mr. Armstrong: 

This letter serves to confirm the discussions during our meeting 
held on October 31, 1988 at EPA's Region II office in New York 
City. The purpose of the meeting was to discuss several of EPA's 
concerns relative to Respondents' perfoirmance of the RI/FS for 
the SCP-Carlstadt site, pursuant to the above-referenced 
administrative orders ("the Orders"). EPA representatives 
requested the meeting to discuss our concerns; you and Bruce 
Jernigan, of BFI, represented Respondents at the meeting. 

EPA expressed its concern regarding the Respondents' failure to 
have any individual act in the role of Facility Coordinator, as 
required by the Orders. Since May, 1988, the role has been 
vacant, with Respondents' counsel, William Warren, acting as the 
primary contact for all technical, as well as other issues. The 
Agency finds this situation unacceptable and believes it may 
represent a violation of the Orders. EPA stressed the importance 
of the Facility Coordinator's role. It was agreed that the lack 
of such a coordinator may have seriously impeded the progress of 
the RI/FS at this site. 

EPA reiterated its demand that Respondents identify a Facility 
Coordinator immediately. The Agency also insisted that the 
selected individual must have the necessary authority to make 
decisions and respond to Agency concerns. Mr. Jernigan stated 
that the Technical Committee ("the Committee") has met several 
times and has discussed this issue; however, a Facility 
Coordinator has yet to be identified to EPA. Mr. Jernigan 
indicated that he thought it might take a few weeks for the group 
to select a Facility Coordinator. EPA insisted that someone be 
named on an interim basis immediately. 

uiXlMi 

OFFICIAL FILE COPY 

• us Qpo 1 aaa-o-208-471 



EPA expressed dissatisfaction over the lack of progress and the 
apparent poor management of the RI/FS over the past ten months. 
EPA reiterated discussions (which took place at a meeting with 
the Committee during Februaryf 1988), in which EPA directed the 
Committee to immediately begin a Feasibility Study (FS) for a 
source control remedial action. At that time, EPA explained that 
this operable unit approach would be designed to address the most 
heavily contaminated zones at the site, i.e., source control, 
while simultaneously continuing the assessment of off-site 
groundwater quality, surface water quality, the bedrock aquifer, 
etc. Dames & Moore seemed to understand this concept at that 
time, and initiated the FS, calling it the "On-site Source 
Control" FS. EPA fully expected that a Draft FS report, 
evaluating source control remedies, would be submitted to the 
Agency early this Fall.* 

In late September, EPA was shocked to learn that the Committee 
felt that additional studies would be required to complete the 
FS. The Committee indicated at a meeting held September 20, 
1988 that the FS could not be completed without resolution of 
certain issues (i.e., ARARs) and without accomplishment of 
additional work, (i.e., treatability testing for groundwater, 
determination of recharge/discharge relationships, and the 
Bedrock Aquifer investigation). During our discussions Mr. 
Jernigan stated that the FS was in fact, presently "at a 
standstill". 

We discussed EPA's position that while this additional work 
should be commenced as soon as possible, it should not preclude 
the completion of an on-site source control FS. EPA directed you 
to complete this source control FS as soon as possible. This FS 
should evaluate alternatives to remediate the most heavily 
contaminated zones at the SCP-Carlstadt site, i.e. the soils and 
the shallow groundwater located above the clay layer. It is my 
understanding that the Respondents agree to this operable unit 
approach. The only concern you expressed at our meeting is that 
any remedy selected for the source should be consistent with 
future on-site and off-site remedies. EPA agreed with this need 
for consistency. However, EPA reiterated its view that any 
remedy which includes treatment of heavily contaminated soils 
would reduce the primary source of contamination, and should 
therefore inherently be consistent with future site remedies. 

* A review of correspondence concerning the schedule for 
this source control FS clearly indicates the Draft FS Report was 
due by no later than October 17, 1988. 
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Mr. Jernigan stated that he thought some of the proposed 
additional studies might be necessary to determine "performance 
standards" for any operable unit source control remedy. EPA 
disagreed. EPA explained that perfoirmance standards for this 
source control remedy would be technology-based. EPA will make a 
determination of performance standards for soil based on an 
assessment of New Jersey soil cleanup objectives (previously 
provided to the Committee as "To Be Considered" material in our 
transmittal of July 27, 1988) coupled with an evaluation of 
attainable treatment standards for specific technologies. 

EPA explained that the first two chapters of the FS (submitted 
under the title "Alternatives Array Document" in June, 1988), 
revealed a lack of understanding of the complexities of the 
treatment processes which may be required for this site. EPA 
does not believe that one discrete treatment technology will be 
effective in soils remediation. Remediation will most likely 
necessitate combinations of technologies applied in sequence. 
EPA made this clear to Dames & Moore in our comments on their 
submittal, and assumes that Dames & Moore has resolved this 
deficiency in their remaining FS activities. 

Mr. Jernigan and yourself stated that the Committee has 
contemplated hiring additional contractor resources to assist 
Dames & Moore with the FS. Since EPA feels that this FS must be 
completed as soon as possible, EPA has no objection to that 
approach. EPA un^ed you to obtain all necejssary technical 
expertise, including utilizing the in-house resources of various 
Respondents who may be involved in treatment technology research. 

Finally, EPA informed you that the Draft RI Report which was 
submitted by Respondents on September 20, 1988 is unacceptable to 
the Agency. This Report was not revised in accordance with all 
of the comments which EPA provided to Respondents on August 8, 
1988. EPA informed you that we will revise the September 20th 
version, and provide you with a copy of the Draft RI Report with 
the required changes noted on it for your retyping. The Agency 
expects that its revisions to the Draft RI Report will be made 
promptly. 

EPA advised you that if the Respondents fail to resolve the above 
issues, including demonstration of innovative approaches to 
remediation and completion of a source control FS in a timely 
manner, EPA will instruct its consultants to complete an FS for 
source control remedy. 

You agreed to inform my staff of your progress with regard to 
resolving the above issues on or before November 7, 1988. You 
stated that within three weeks, you would identify a Facility 
Coordinator and inform EPA as to whether you intend to obtain 
additional contractor resources to complete the FS work. 
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If you have any further questions regarding this matter, or if 
the above does not reflect your understanding of our discussions, 
please contact Janet Feldstein or James Schmidtbercfer, of my 
staff at (212) 264-2646 or James Rooney of the Office of Regional 
Counsel at (212) 264-3297. 

Sincerely yours. 

Raymond Basso, Acting Chief 
Site Compliance Branch 

cc: Bruce Jernigan, BFI 
William Warren, Esq. 
Pamela Lange, NJDEP 

bcc: J. Schmidtberger, ERRD-SCB 
J. Rooney, ORC-NJSUP 
D. Karlen, ORC-NJSUP 
R. Schwarz, ERRD-NJRAB 
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ACCbFiANCE 

Account Number 
(Using an authoriied number indjcates postage and faes paid ) 
Express Mail Corporate Account No , 
Federal Agency Control No.; 

B 
S t n k a Gus rM ie i : If this sfitpinenl is m^Het'i i \ Oesii^ated 
DSPS fxpr tss Mali -iervice facilities no o ' betoie the specitiea 
befMi^i! Vinp fQi tivemighi delivpfy lo !hs adOiessee, it will be 
rteJivtred lo ihi" addtes^p oi sgenl by 3 00 p in of ihe next day 
Mpon dpplicaiiof) l)y the oi*tef H the E*p't'ss Maif Ofigmalma 
(jrtRf! USPS will (edind Ihe posisge toi Ihi-; stiipmens tl it is itol 
deiii^eifd t)v 3 00 p in ol Ifie ne«t day, unless deliwefy was at 
leKipiPi) but c<Hik! (lol be m^He. or Ihis shipment wa i delayed by 
it i ike or woiK sloppaoe See Doineilic Mail Matiua! Chapler ? tor 
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CUSTOMER RECEIPT 

Labe! 11-B{Jan. 1987) 

Thank You For Using Express Mail Service 
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